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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0801 
PROJECT TITLE  WOODCHESTERWPNEW 1.0 MGGROUND STORAGE  EXPANSION 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  MIKEWILKINSON 

CONSULTANT 
CONTRACTOR 
BUDGET  $8,000 

PROJECT DESCRIPTION 

Preliminary  Engineering  for  a  1.0  MG  steel  welded  GST  at  the 
Woodchester Water Plant and storage tank supply side piping upgrades. 
The  project  may  include  demolishing  an  existing  .45  MG  GST, 
depending on the outcome of the preliminary engineering report. Design 
is scheduled for FY2009, with construction in FY2010. 
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